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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ES!|-PRP Removal - Removal Polrep

i

UNITED ST"ATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #30
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Heaith Department
Stephen Jones, Pike Fire Department
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Kim Cussen, United Water
Stan Rigney, IDEM
Randy Braun, IDEM
Maupin Natalie, IDEM
Enc Kaufman, Marion County Health Department
Jason Sewell, IDEM
Jason Ravenscroft, Marion County Health Department
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of indianapolis
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
Gabriele Hauer, IDEM
Max Michael, IDEM

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 11/14/2011
Reporting Period: 11/7/2011-11/11/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:
D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Qversight
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Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0O051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Qils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1

Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On November 7, 2011, Midwest hauled off 7 loads (39,639 gal) of oily water from the concrete access pit,
manway MH-17, and manway MH-23: 5 loads (28,139 gal) to the United Waste Water Inc. facility in
Cincinnati, OH and 2 loads (11,500 gal) to Clean Water Limited’s Cherokee Drive facility in Dayton, OH.

Midwest hauled out 3,142 gallons of D002 caustic waste to Environmental Enterprises Inc. in
Cincinnati, OH.

Midwest opened larger roof openings on the north end of the west million gallon bunker tank with a
track hoe.

Midwest completed cleaning in the Unloading Building.

Midwest completed cleaning the centrifuge platform area.

Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to
the solidification pits.

Midwest began solidification with ime solidification media using a 20% mixture.

AVS began cleaning process pipelines near the DAF tanks. .

TriHydro requested visual inspection of the centrifuge platform and the Unloading Building. There
was no visible product on the pavement or platform of the centnfuge platform. There was no visible
product on the floors or beneath the grates in the Unloading Building. The condition was
documented with two photos of each area.

On November 8, 2011, Midwest hauled off 1 load (6,200 gal) of olly water from the concrete access pit to
United Waste Water Inc.’s facility in Cincinnati, OH.

Midwest hauled off (11) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN.

Midwest continued opening larger roof openings on the north end of the west million gallon bunker
tank with a track hoe.

Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to
the solidification pits.

Midwest continued solidification with ime solidification media.

AVS continued cleaning process pipelines near the Used Qil and Dehydration Building areas.
TriHydro requested visual inspection of the primary separator pit. There was no visible product on
the walls, grates, or bottom of the pit. The condition was documented with two photos of the pit.
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On November 9, 2011, Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside
Landfill in Indianapolis, IN.

o Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in
Lexington, IN and Koetter & Smith Inc. in Borden, IN.

o Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust solidification media.

o Midwest started cleaning tank CTK3 in the Dehydration Building.

o Midwest continued cleaning the crack oil containment.

o Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to
the solidification pits.

e Midwest continued solidification in the solidification pits with saw dust solldlflcatlon media.

e Midwest moved the GAC components into the Dehydration Building and built an insulated structure
to house the GAC system.

e AVS continued cleaning process pipe runs near the Used Oil and Dehydration Building areas.

e TriHydro constructed an insulated shed inside of the Dehydration Building to house the GAC
system as a means of winterization.

On November 10, 2011, Midwest hauled off (11) 20 cyd roll-off boxes of solidified sludge to Southside
Landfill in Indianapolis, IN.

o Midwest received (4) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

o Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in
Lexington, IN and Koetter & Smith Inc. in Borden, IN.

o Midwest received (1) 20 ton load of lime solidification media from Mintec.

« Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust solidification media.

« Midwest completed cleaning tank CTK3 in the Dehydration Building.

o Midwest started and completed cleaning tank CTK2 in the Dehydration Building.

¢ Midwest continued cleaning the crack oil containment.

e Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to
the solidification pits.

o Midwest continued solidification in the solidification pits with saw dust, lime, and wood pulp
solidification media.

e AVS continued cleaning process pipe runs near the frybasket.

¢ TriHydro had an electrician on site to supply electricity to the GAC wintenzation shed.

¢ TriHydro completed the construction of the GAC winterization shed by installing a space heater and
lighting.

e TriHydro requested visual inspection of CTK2 and CTK3 in the Dehydration Building.- There was no
visible product on the walls or floors of either tank. Two photos of each tank were taken to
document the condition at the time of inspection.

On November 11, 2011, Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside
Landfill in Indianapoiis, IN

+ Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

o Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in
Lexington, IN.

o Midwest received (2) 20 ton loads of lime solidification media from Mintec.

o Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust solidification media.

o Midwest continued cleaning the crack oil containment.

¢ Midwest used a vac truck to coliect and transport sludge from the east million gallon bunker tank to

" the soldification pits.

¢ Midwest continued solidification in the solidification pits with saw dust, lime, and wood pulp
solidification media.

o Midwest demobilized two rented vac boxes.

e AVS continued cleaning process pipelines within the Acid containment and Solidification Building.

e Trihydro installed discharge piping from the GAC system to Oil Creek.
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The wood pulp and sawdust solidification matenals are reclaimed/recycled products. As of November 11,
2011, approximately 6,300,000 pounds of wood pulp solidification media, 150 tons of sawdust solidification
media, and 60 tons of ime solidification media had been used to solidify waste sludge.

An updated figure depicting which vessels have been cleaned is available in the documents section of this
website.

2.1.3 Enforcement Activities, Identity of Potentially

Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium |Quantity Discharge Treatment Disposal
Oily Water Liquid 3,726,834 gallons X

IStormwater Liquid 424,956 gallons X

Tank 51 Containment |Liquid 346,320 gallons X

Totes and Drums Liquid 11,935 gallons X

Solidified Sludge Solid 7,300 cyd X
Unsolidified Sludge |Liquid  [200 cyd X

[Treated Stormwater  |Liquid 263,912 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

o Initiate Tank 51 cleaning activities.
o Increase the number of contractors on site to expedite site cleanup.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.
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2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

A date has not been selected for the next community meeting.

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAOC — Administrative Settlement Agreement on Consent

ERRS — Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management
OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team

U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/report
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For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule

The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials

For additional information, please refer to the documents section at www.epaaosc.org/esi

o
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